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Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Parcel C
e Parcel E 500-Series
e Building 253 and 211
e Parcel D-1

— Data Gaps Investigation
e Parcel F Phase 2b
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Parcel C - Phasé II

SS/SD Removals & Ship Berth Surveys

e Parcel C SS/SD line removal

e Phase Il — 11,152 of 14,300 linear feet of SS/SD lines (78%) and
23,895 cubic yards have been excavated

e Ship Berths:
» Collected FSS samples at Berths 4 and 5 (3 survey units)



SR

LEGEND
Uig1 - SURVEY UNIT (SU)

“-'"‘ii-‘-.n.‘_.,

w

WORK AREA BOUNDARY AND NUMBER

IR BOUMDARY AND NUMBER

PARCEL C -
IMPACTED BUILDING
/ BUILDING NUMBER
— IMPACTED BUILDING
208 “208 | [207 | 205 FORMER BUILDING LOCATION
— NON=IMPACTED BUILDING
BUILDING NUMBER

DRYDOCK 2
VAN KEUREN AVE

;. 33 X N 34 @ar =7

128
B - ACTIVE TREMCH UNITS
W% ' ~ EE=0 - TRENCH UMITS THAT HAVE
Bisa) 241| | 217 258 251 . i & PASSED SCREENING
AN | susze & SAMPLING BUT WAITING FOR
' . & DEFINITIVE DATA

Su3z8 | | SPEAR- AVE g 219 @ry =2

TREMCH UNITS THAT HAVE
214 FASSED DEFINITIVE DATA
- —S5U327 BUT WAITING FOR BACKFILL

.: P
{ 283 % AFPROVAL
228

&
& [ary = 2)
L ) 224 b Q‘?.
1SU316 \4\ :
[y NIMITZ AV /
. c.J_k = § o
CKl a9 = 225

I

— APPROVED FOR BACKFILL
Q1Y = 2)

BACKFILLED /PAVED
QaTy = 4)

—8uU325

1 01

| SU324 -
BERTH 4 BERTH 3 ggg_l?ggl’lﬁ‘ror?ACKFlLLlNG;’SITE

SU315
SU323 arr =1)

BERTH 5

BERTH 6 BERTH7

Su322
BERTH 9 BERTH 8



Removed pipe section staged for scanning

i

Operation of Towed Array System at RSY 4 FSS sample collection preparation at SU
1 on Berth 5



Radiological Survey of Buildings 253 and 211

e Activities being performed:
—  Continued removal of trash & debris from work areas

—  Contract modification awarded for the scanning, sampling, and
removal of ventilation system



Metal partitions staged for Material Sorting |and staging metal debris for
and Equipment Surveys Material and Equipment Surveys

Scanning of metal shelving unit Scanning of metal debris



Parcel C & E Buildings/Sites
FSS Report Status

Free-Released
Final
Draft

Internal Draft
(Data under review)
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Remaining Parcel C& E uiIdings/Sites

Status

e Parcel C
— Preparing Internal Draft FSS for North Pier

e Parcel E
— 500 Series Area Site — Preparing Internal Draft FSS

— Former Shacks 79/80 Site — Awaiting definitive data for one Cs-137
remediation at one Survey Unit

— Former Building 707 Triangle Area — Awaiting definitive data for Sr-90
remediation at one Survey Unit



Rhase I&II

South Pier
— Final South Pier FSS issued June 24, 2013

Gun Mole Pier and Phase I RACR
— Draft FSS and Draft RACR anticipated late August 2013

Phase II Execution Plan and Radiological Management Plan
— Final anticipated early July 2013

Confirmation samples for B-383 site, B-313/313A/322 site, and South Pier
transferred to CDPH on May 22 and June 24.



e Radiological Data Gaps in Parcel F
— Draft Phase 2b submitted June 27, 2013

— Evaluating CERCLA path forward based on current conditions that show
no radiological impact



Comments, Questions, Concerns ??7?



